
 AGENDA ITEM  E-11 
 

 

 
APPROVED: ____________________________ 

 Blair King, City Manager 
 

K:\WP\PROJECTS\SEWER\WSWPCF\White SloughWPCF Phase 3 Improvements 2007\Forms\CC Notify of CO WSWPCF Phase 3 2007.doc 8/31/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
AGENDA TITLE: Report on Contract Change Orders for White Slough Water Pollution Control 

Facility Phase 3 Improvements Project 2007 
 
MEETING DATE: September 5, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: This item is for information only.  No action is required. 
 
BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the 

City Council is being informed of change orders approved by the 
City Manager for this project.  The original contract for this project 
was $16,387,000.  The total cost of change orders to date is  

$373,879, which is 2% of the original contract.  The project is approximately 36% complete.  Detailed 
below is a description of the work involved in the change orders.  Complete descriptions and backup 
information for these change orders are available in the Public Works Department. 

Change Order No. 1 - This change order is a credit for using native soil as backfill at the chlorine 
contact tank demolition in lieu of the specified class II aggregate base.  ($15,000 CREDIT) 

Change Order No. 2 - This change order is for the removal of sludge and surface water at the 
location of new Aeration Basins Nos. 5 and 6 and at the chlorine contact tanks prior to demolition.  
($33,866) 

Change Order No. 3 - This change order is for the purchase of equipment and software furnished to 
the City required to manage this project at the on-site office trailer.  ($5,789) 

Change Order No. 4 - This change order is for work associated with the installation of an 8-inch 
drain line under new Aeration Basins Nos. 5 and 6 due to the elevation of the existing 8-inch drain 
from Aeration Basin No. 4 being different than was shown in the original White Slough plans.  
($13,184) 

Change Order No. 5 - This change order is for the cost of supplying and installing the new manhole 
on the domestic influent line related to the planned bypass work for the headworks improvements 
and pipeline repair work.  ($59,709) 

Change Order No. 6 - This change order is a credit for changing a portion of Type “A” control wire 
conduits from coated metallic to PVC.  ($8,000 CREDIT) 

Change Order No. 7 - This change order is for Supervisory Control and Data Acquisition (SCADA) 
design work.  This work is required to integrate the new Phase 3 project elements with the existing 
plant system.  Rather than select a separate firm to do this work, staff asked to have Myers Control 
perform this task.  Myers Control is the subcontractor providing and installing the control equipment 
and comes highly recommended to perform the SCADA work.  The change order includes a 
$20,000 allowance for additional programming as may be required by the City.  If these services are 
not required, then the amount will be lower.  ($81,000) 

chulem
AGENDA ITEM E-11



Report on Contract Change Orders for White Slough Water Pollution Control Facility Phase 3 
Improvements Project 2007 
September 5, 2007 
Page 2 
 
 
 

K:\WP\PROJECTS\SEWER\WSWPCF\White SloughWPCF Phase 3 Improvements 2007\Forms\CC Notify of CO WSWPCF Phase 3 2007.doc 8/31/2007 

Change Order No. 8 - This change order is for the design and construction of the outfall bypass 
structure for the domestic and industrial outfall lines.  The structure will permit the City to bypass 
waste flows between the two lines as necessary to perform the domestic outfall repair, line the 
domestic outfall and allow for future bypass as may be needed.  Constructing the permanent bypass 
and coordinating the separate items of work will save significant costs for performing temporary 
bypass work and will greatly facilitate future maintenance and repair work.  The cost includes design 
at a significant cost and time savings over having a separate firm do the design.  ($153,331) 
 
The total contract to date is $16,710,879. 
 
FISCAL IMPACT:   None. 
 

FUNDING AVAILABLE: There are sufficient funds budgeted in the original project appropriation to 
cover these eight change orders.  

 

 
__________________________ 
Kirk Evans, Budget Manager 

 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Gary Wiman, Construction Project Manager 
 
cc: Charles Swimley, Water Services Manager  
 Del Kerlin, Wastewater Treatment Superintendent 


